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Dumbarton Corridor Improvements
Expanding Rail, Increasing Transit Connection 

ASouth lameda

T                   HIS  PROJECT will provide integrated transit service between the San Francisco  
                  Peninsula and Alameda County, in the Dumbarton Bridge corridor, allowing commuters 
                  greater accessibility to work centers, home and retail centers. 
 
THE PROJECT proposes a rail connection from the San Francisco Peninsula to the Union City 
Intermodal Station, including upgrading the Dumbarton Rail Bridge, or providing other commuter 
improvements. 

 

PROPOSED       2005 2006 2007 2008 2009 2010 2011 2012 2013  
SCHEDULE: 
PE/Environmental                4/02 – Fall 2009 
Right-of-Way                                          Summer 2009 – Fall 2010  
Design/Build                                  

Late 2010 – Early 2013 
Pre-Revenue Testing                 

Early 2013 – Fall 2013 
Revenue Service                                               Fall 2013 

Project Sponsor: City of Newark 

Cost Estimates: 
(with escalation) 

PROJECT DEVELOPMENT                                     $23,200,000. 

RIGHT-OF-WAY/UTILITIES                                      $51,900,000. 

CONSTRUCTION                                                    $449,170,000. 

EQUIPMENT ACQUISITION                                     $72,200,000. 

TOTAL                                                                     $596,470,000. 
  
EXPENDITURE PLAN 2000                                     $14,700,000. 
(2000 MEASURE B) 

County

Alameda County Transportation Improvement Authority (ACTIA) 
1333 Broadway, Suite 300, Oakland, CA 94612-1917 

Phone (510) 893-3347 • Fax (510) 893-6489  
Website: www.actia2022.com 

 

STATUS UPDATE: 
 
The project, as currently 
defined, includes rail service 
extending from San Mateo 
County to the Union City 
Intermodal Station.  There are 
three East Bay stations 
proposed. The Project Study 
Report was published in May 
2004. The Policy Advisory 
Committee (PAC), formed in  
early 2004, adopted a funding 
plan for the environmental phase 
and began discussions of future 
institutional arrangements for 
governance of the proposed rail 
system.   
 
In June 2006, the PAC endorsed 
a phased project delivery 
strategy. Preliminary 
engineering and environmental 
review for the full Dumbarton 
project is proceeding. Updated 
cost estimates released in 
October 2006 prompted a 
reevaluation of project delivery 
strategies. The Draft EIS/EIR 
will evaluate a TSM/bus 
alternative and phased 
implementation of the rail option 
in addition to the total rail 
corridor alternative. Publication 
of the Draft EIR/EIS is 
scheduled for Fall 2008. 
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