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Union City Intermodal Station
Linking Multiple Modes of Transportation 

ASouth lameda

E                    HANCEMENTS to the intermodal station at the Union City BART station, which 
                   currently serves BART, AC Transit, Union City Transit and the Dumbarton Express, 
                   will facilitate connections between existing and planned transit systems, the Capital 
Corridor, Altamont Commuter Express and the Dumbarton Commuter Rail — all at one location. 
 
THE PROJECT includes transforming the existing one-sided BART Union City station to a two-
sided station; improving pedestrian circulation; constructing a bus transit facility; improving local 
circulation; and reconfiguring the BART parking lot. 
 

 Environmental/ 

PROPOSED   2002 2003 2004 2005 2006 2007 2008 2009 2010 
SCHEDULE: 
Phase 1 

Preliminary Engineering                            3/03 – 11/05 
Design                                                           1/06 – 3/07 
Right-of-Way/Utility Relocation                                                            7/04 – 6/08 
Construction                                                                                          

Fall 2007 – Spring 2010 
                                             

Project Sponsor: City of Union City 

Cost Estimates: 
 

PROJECT DEVELOPMENT                                        $4,070,000. 

UTILITY RELOCATION                                             $2,000,000. 

CONSTRUCTION                                                      $37,100,000. 

TOTAL                                                                       $43,170,000. 
 
EXPENDITURE PLAN 2000                                        $9,200,000. 
(2000 MEASURE B) 
 

County

Alameda County Transportation Improvement Authority (ACTIA) 
1333 Broadway, Suite 300, Oakland, CA 94612-1917 

Phone (510) 893-3347 • Fax (510) 893-6489  
Website: www.actia2022.com 

 

STATUS UPDATE: 
 
Union City has obtained 
environmental clearance for 
the Redevelopment and 
General Plans around the 
station and for the rail 
component of the project.  
Construction of the related 
11th Street Extension Project 
was completed in November 
2005.  
 
A construction contract for site 
improvements was awarded in 
March 2007. Construction 
began in Fall 2007 and is 
anticipated to be completed by 
Summer 2008. The station 
improvements contract was 
awarded in October 2007. 
Construction is anticipated to 
be completed by Spring 2010. 
ACTIA funds are being used 
for the above construction. 
 
Final design for Phase II is 
being coordinated with the 
Dumbarton Rail Corridor 
Improvements and is not yet 
fully funded. 

(Updated April 2008) 


